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Total

£28,964,040,000

£135,620,000

£138,800,000

£21,373,601

£58,667,840

£4,203,808,409

£350,000,000

£1,500,000

£33,873,809,850

£0

£370,703,129

Total CIL Contribution

Nine Elms Area

CIL Contribution

£0

£0

£3,558,209,850

£309,380,000

£50,000,000

£4,500,000

£2,074,720

£940,000**

£3,808,409

£0£0

£0

£199,578,000

Wider Wandsworth Area

£1,316,560,000

£50,000,000

£18,800,000

£10,373,601

£58,667,840**

£2,103,808,409

£60,858,500

£51,219,500

£80,000,000*

£7,500,000*

£0

£0

Open Space

Utilities

Community

Roehampton

Culture &Arts

Total

Total 

Transport

Education

Health

CIL Contribution

£370,238,500

£101,219,500

£84,500,000

£1,500,000

£30,315,600,000

£9,574,720

£940,000

£3,808,409

£0

£0

£570,281,129

£85,620,000

£120,000,000*

£11,000,000*

£0

£2,100,000,000

£350,000,000

Infrastructure Delivery Schedule - Costs Summary Table 

£27,647,480,000

Borough

* Because of the availability of the data at that time, these figures are rough estimations based on broad assumptions taking into account the worst case scenario. Therefore, there 
are subject to further scrutiny.    

** Not all the information has been captured at that time so Total Cost and CIL Contribution for "Utilities" are expected to increase. 

Infrastructure Delivery Schedule

Local Plan Infrastructure Delivery Schedule

The table below has been prepared in response to the inspectors concerns regarding the implementation and monitoring section within the Core Strategy. Monitoring of progress with infrastructure delivery and the related indicators will take place as part of the Authority Monitoring Report process.

TRANSPORT

Improve public transport and promote sustainable modes of travel. 

Title Description

Wider Wandsworth Area

Funding Arrangements Any other comments
Delivery 

Timescale
Delivery Agency Progress

Related Core 
Strategy Policy

Network Railand 
train operating 

companies

Government and train operators, DfT, 
franchise agreements, future involvement of 

TfL

Operation of 10 car trains also 
requires additional rolling 

stock. Southern have acquired 
new stock while SW Trains 

are using decanted stock from 
elsewhere.

Network Rail published its CP5 Delivery Plan in 2013, 
confirming details and programme for platform lengthening. 

Planning applications for platform extensions at Putney, 
Clapham Junction, Wandsworth Town, Wandsworth Common 

and Balham approved in 2010.  Works completed at 
Wandsworth Town, Putney, Balham, Queenstown Road, 

Clapham Junction and Battersea Park. 10 car trains started 
operation in December 2013. They are fully operational on 

Southern services and are being introduced on a rolling 
programme on South West Trains until 2017.

PL3Enhanced National Rail 
Services

Provision of 10 carriage train services 
with associated lengthening of platforms 

(1-4 to Waterloo Station) and limited 
increase of frequency of trains

Unknown £0

Phase Start Date
Total Cost (if 

known)
Wandsworth CIL 

Contribution

Crossrail 2 (Chelsea Hackney  
Line)

Provision of a new underground line 
linking south-west London and north and 

east London. Provides direct links to 
central London with proposed stations at 
Clapham Junction and Tooting Broadway 

or Balham.

£27,500,000,000 £0 2030
Led by TfL, 

Department for 
Transport (DfT)

DfT, TfL,
businesses and Mayoral Community 

Infrastructure Levy

Forms part of the transport 
requirements of the GLA 

London Plan for funding after 
Crossrail 1.

A number of consultations have taken place, culminating in a 
revised safeguarding in March 2015. TfL has subsequently 
carried out a further safeguarding  which  has introduced a 
proposed revision in the route, which  would now call at 
Balham instead of Tooting Broadway. Further detailed 

investigation is required and a decision on Balham or Tooting 
Broadway is expected in  late 2016. TfL expect to apply for 

powers in  2019 and start construction in 2023.

PL3

10 carriage by 
2017

Produced September 2016 - Reasonable estimates at the time of production are included in this report where information is not available



2017/18
2018/19
2019/20
2020/21
2026/27
2027/28
2028/29
2029/30

2030/31

2031/32

2017/18

2018/19

2019/20

2020/21

2026/27

Progress
Related Core 

Strategy Policy
Start Date

Total Cost (if 
known)

Wandsworth CIL 
Contribution

Delivery 
Timescale

Delivery Agency Funding ArrangementsTitle Description Phase

£200,000

TfL and Wandsworth 
Council

TfL funding and private sponsorship with 
contribution from Borough.

Any other comments

Barclays Cycle Hire Scheme
Extension of London Cycle Hire Scheme 

to include parts of Wandsworth

Initial Phase £2,000,000 £0 2013

£200,000 £200,000
Intensification Phase 3

Scheme covering northern section of the borough became 
operational in December 2013.   Usage varies seasonally, but 

steady increase year on year.

PL3

Intensification Phase 1 £200,000 £200,000

2021

Intensification Phase 2
£200,000

Intensification Phase 4 £200,000 £200,000
Intensification Phase 5 £200,000 £200,000

Further Extension Phase 1 £400,000 £400,000

2031

Further Extension Phase 2 £400,000 £400,000
Further Extension Phase 3 £400,000 £400,000

Further Extension Phase 4 £400,000 £400,000

Further Extension Phase 5 £400,000 £400,000

£2,500,000

Phase 4 £960,000 £480,000

Phase 5 £960,000 £480,000

£960,000 £480,000

Phase 3 £960,000

£960,000 £480,000

£480,000
Network Rail, SW 

Trains, WBC 

Contributions from existing and future 
planning agreements and Community 

Infrastructure Levy, DfT, Network Rail and 
Train operator

Construction of a new entrance & ticket office was completed 
in November 2011.  Adjacent street improvements completed 

2013.  No progress yet on new platform canopy, pending 
review of train service operation.

PL32021Wandsworth Town Station
A range of improvements including 

second northern entrance, new canopy to 
Platform 4, etc.

Phase 1

2022 WBC and TfL.
Contributions from existing planning 

agreements, Community Infrastructure Levy, 
DfT and TfL  grant

Interchange improvements at 
Clapham Junction

Improved bus / rail interchanges, 
including improved stopping facilities on 
street and standing arrangements. Longer 

term option for a bus station.

2021/22

New Brighton Yard entrance at Clapham Junction station to 
improve interchange opened in May 2011, with cycle parking, 
taxi rank, pick up/drop off area, and a new bus stop. Clapham 
Junction Exemplar, a major traffic and streetscape project is 

underway adjacent to Clapham Junction station. Further 
discussions with TfL and Network Rail about the interface 

between the station and Crossrail 2 in the longer term.

PL3

Clapham Junction Station

Further improvements to Clapham 
Junction Station to include new stations 
entrance on St. John’s Hill and improved 

passenger facilities

£10,000,000 £5,000,000 2021/22

Links to Falcon Road and Winstanley 
Road, with improved public realm in the 

Grant Road area.

£2,500,000

Network Rail, train 
operators, TfL, WBC

Network Rail, Community Infrastructure 
Levy and planning agreements

Delivery of new station 
entrance potentially secured as 

part of Station Approach 
development (SSAD site 

4.1.3)

£250,000 2019 WBC, TfL
Contributions through existing planning 

agreements. TfL grant.

Network Rail is currently undertaking preparation of a master 
plan for Clapham Junction Station which will provide 

improved access both to and within the station.

PL32021/22

Some improvements secured through planning application for 
Griffon and Lanner Houses.  Further improvements introduced 

as part of the extension of the East London Line in 2012. A 
masterplan and associated planning parameters document for 
improvements to the Winstanley and York Road estates has 

been developed and reported during 2014 and February 2015, 
including proposal for improved permeability of estates.

PL13

Improved access at Putney 
main line and East Putney 

Underground station

Improved entrance to Putney station from 
Putney High Street with lift access and 

larger ticket hall. Potential eastern 
entrance from Oxford Road to Putney 

station, improving interchange with East 
Putney station.

Putney High 
Street completion 

2016/17

Oxford Road 
2019 to 2024

Network Rail, Train 
Operators, TfL and 

WBC

2015/16 £250,000

Contributions from existing planning 
agreements. DfT and TfL grant

Network Rail scheme to provide larger concourse area with 
lifts to the platforms at the  Putney High Street entrance to the 

station started in 2014 and was substantially complete in 
2015/16. Remaining works include new power supply and 

canopies to platform. Council proposal for second entrance 
from Oxford Road, providing improved accessibility from the 
east and improved interchange from East Putney  Underground 

station. Network Rail has included the scheme in its 
investment plan for CP6 between 2019 and 2024.

PL3

Upper Richmond Road
Public realm improvements to create a 

safer environment

Phase 1 2017/18 £1,000,000 £500,000
2017-2019 TfL, WBC

Community Infrastructure Levy and planning 
agreements

Public realm improvements  on Upper Richmond Road  
between East Putney Station and Putney  main line station.

PL3

Phase 2 2018/19 £1,000,000 £500,000

Phase 2

2014/15 £5,000,000 £2,500,000

Produced September 2016 - Reasonable estimates at the time of production are included in this report where information is not available



Funding Arrangements Any other comments Progress
Related Core 

Strategy Policy
Title Description Phase Start Date

Total Cost (if 
known)

Wandsworth CIL 
Contribution

Delivery 
Timescale

Delivery Agency

2021/22 £1,500,000

£1,000,000

Phase 1

Phase 2

2017/18

2018/19

£68,500,000

Improved access to Barnes 
main line station and within 

Roehampton

Improved access between Roehampton 
Local Centre and Barnes station, the 

nearest point of access to the rail 
network. Provision of enhanced bus 

services and facilities to improve walking 
and cycling between Roehampton Local 

Centre, the rest of the estates, Queen 
Mary’s Hospital, Roehampton University 

and Richmond Park. Includes public 
realm works to improve environment and 

create a safer environment.

£1,000,000 3 - 5 years

TfL, Wandsworth 
Borough Council and 

Richmond-Upon-
Thames Borough 

Council.

TfL grant, Section 106 agreements and 
Community Infrastructure Levy

£2,000,000

Mr Cox said that walking and 
cycling improvements are now 

part of the "Comprehensive 
Regeneration of Roehampton" 
and are going to be funded by 
Section 106 agreements. Also 
TfL is responsible to fund the 

enhanced bus services. 

Highway improvements progressed 2012 in Rocks Lane, 
providing wider footways, accessible bus stops, better 

pedestrian access routes and pelican crossing. Barnes named in 
DfT “Access for All” programme for implementation in 

Control Period 6 (2014-2019)

PL3, PL15

Highway Improvements from a 
Roads Task Force

The Boulevard Balham High Road 2021/22 £10,000,000

Trinity Road - Burntwood Lane

Tooting Broadway 2017/18 £5,000,000 £500,000

£0

TfL and WBC

TfL, S106 and CIL Taking forward proposals 
following the publication of 

the Roads Task Force Report 
includes improvements at key 
junctions on the strategic road 
network and adjoining borough 

roads.

TfL currently designing schemes and will liaise with the 
borough on design and implementation.

Pl3Ongoing to 2021 TfL, LIP

Ongoing to 2022 TfL and S106

New significantly expanded
Putney-Blackfriars river bus service commenced operation in 

April 2013 and is run by Thames Clipper.  A new pier 
adjacent to Plantation Wharf with moorings to provide 

facilitating development, commenced operation in late 2015.
Contributions obtained for improvements to piers at 

Wandsworth Riverside Quarter. Possible improvement to pier 
at  Putney related to the legacy benefits from Thames Tideway 

Tunnel proposals.

Battersea Power Station to provide a temporary river bus jetty 
in early phase of development.

PL9

2018/19 £1,000,000 £0

Ongoing to 2022

TfL River Services, 
Port of London 

Authority, Tideway, 
WBC.

Contributions through planning agreements. 
LIP funding for access improvements to Piers

New Putney pier for riverbus services 2021/22 Unknown £0

£1,000,000 £1,000,0002016/17

River infrastructure - New and 
enhanced facilities

Wandsworth riverside 

2017 S106,CIL
S106 / CIL. To be provided as part of 

planning application for Feathers Wharf.

Improved walking and cycling 
routes including riverside 

walks

Feathers Wharf waste transfer station 
walkway 

See PL3 above.  Ram Brewery development includes new 
riverwalk adjacent Wandle. New riverside walk agreed for 

Feathers Wharf and opening up of walkway over Waste 
Transfer Station.

PL3, PL10

Stewarts Road/ Silverthorne 
Road

– access improvements

Access improvements to the industrial 
area.

2018/19 £4,000,000 £4,000,000 2018 WBC TfL grant and Community Infrastructure Levy

Already have some funding 
agreed for urban design, GLA 

to look at public realm and 
access.`

Stewarts Road Study has identified preferred options for 
public realm and access improvements to the industrial estates.

PL11

Wandsworth one way system

Rearrangement of one way system, 
allowing two way traffic on Armoury 

Way and local access and buses only in 
Wandsworth High Street.

£21,708,500 2019 TfL and WBC
TfL, S106 and Community Infrastructure 

Levy

In 2008, a £38m contribution 
was agreed with Ram Brewery. 

SoS call in– public inquiry 
took place in November 2009 
and subsequently refused in 

June 2010.  Revised 
application granted

in 2013.  Reduced contribution 
will now be through CIL.

TfL has continued to design and model an appropriate scheme. 
Wandsworth Council on Steering Group for scheme 

development.

TfL initial consultation completed in autumn 2014, showing 
large majority support for removal of one-way system.

The Council's contribution will now be through a mixture of 
S106 and CIL and will be less than previously proposed. The 

Council is in discussions with TfL with a view to reviewing the 
scheme with proposed implementation date of 2019

Council's contribution is capped at £27.5m. Cockpen House 
Section 106 £5.9715M, leaving £21.7085M to be funded by 

Strategic CIL. This exceeds the amount of uncommitted 
retained Strategic CIL currently available (£13.590M).

PL12

Ongoing to 2020

Produced September 2016 - Reasonable estimates at the time of production are included in this report where information is not available



2016/17

2017/18

2018/19

2019/20

2015/16

2016/17

2017/18

2018/19

2019/20

2020/21

2021/22

2015/16

2016/17
2030/31

2031/32

Delivery 
Timescale

Delivery Agency Funding Arrangements Any other comments Progress
Related Core 

Strategy Policy
Title Description Phase Start Date

Total Cost (if 
known)

Wandsworth CIL 
Contribution

PL3, PL11

£250,000

2022 TfL and WBC
TfL, S106 and Community Infrastructure 

Levy
TFL led.  Scheme being designed currently

£250,000

£500,000

£500,000

£500,000

£500,000

£500,000

Phase 7

£500,000

£1,000,000

£1,000,000

£1,000,000

£1,000,000

£1,000,000

£500,000

Nine Elms highways, pedestrian, public 
realm and bus

Phase 1

Phase 2

Provision of enhanced public transport:
Range of schemes with costs 

up to £1.28b

Phase 3

Phase 4

Phase 5

Phase 6

Title Description Phase Start Date
Total Cost (if 

known)
Wandsworth CIL 

Contribution
Delivery 

Timescale
Delivery Agency Funding Arrangements

£10,700,000

Significant work ongoing as 
part of the OAPF.

Vauxhall Nine Elms Battersea Opportunity Area Planning 
Framework was published by the GLA in March 2012.  

Findings of the transport study are incorporated in OAPF. 
Development Infrastructure Funding Study was completed in 

October 2010 and also informs the Opportunity Area Planning 
Framework.  An Area Spatial Strategy for Nine Elms is 

included in the Council’s Site Specific Allocations Document.  
Governance of the Opportunity Area has been agreed and the 

Nine Elms Vauxhall Partnership has been set up.  TfL has 
appointed a contractor for the construction of the NLE and 
work has commenced on site.  A funding package has been 
agreed between HM Treasury, GLA, TfL and Lambeth and 

Wandsworth Councils  for the NLE and other important non-
NLE infrastructure requirements.

PL3, PL11

£14,900,000

£16,820,000.00

£259,000,000

Nine Elms – public transport 
enhancements

N/A £19,800,000

£6,900,000

Nine Elms Area

Any other comments Progress

ii) Provision of extension of Northern 
Line to Battersea Power Station

Variable

N/A £1,250,000,000

iii) Provision of trams or enhanced bus 
services.

N/A

i) Provision to be identified through the 
Opportunity Area Planning Framework 
(OAPF) which was adopted in 2012. It 

includes improvements to Battersea Park, 
Queenstown Road and Vauxhall stations.

Diamond Jubilee Footbridge
Footbridge from Lombard Road to 

Imperial Wharf

Phase 1 £270,000 £200,000

£1,660,000

Phase 3

£309,380,000

£27,647,480,000 £60,858,500TOTAL

2015/16

2015/16

TfL, Network Rail

Contributions from existing planning 
agreements, Community Infrastructure Levy, 
Loan  to the Mayor of London agreed by HM 
Treasury to fund the Northern Line Extension 
via creation of Enterprise Zone and retention 

of uplift in business rates from new 
developments

Improve public transport and promote sustainable modes of travel. 

WBC, TfL, and 
Private Sector

TfL grant and Community Infrastructure Levy
Maintenance is included in the 

original price

Planning Permission granted in 2014. Footing have been 
installed as part of development on south side of river. 

Included in Mayors list of  proposed river crossings. Included 
within the Adopted York Road  and Lombard Road Riverside 

SPD and  successful bid for Housing Zone status.

2020 PL11
Phase 2 £1,000,000

£1,316,560,000

Related Core 
Strategy Policy

TOTAL

2016/17

£11,500,000 £6,900,000

Phase 4 £11,500,000

TRANSPORT

Design competition completed October 2015. £1.5 M Design 
fees allocated to 2015 - 16 . Next steps to be determined 
which may result in changes to profile.  Bulk of budget 

allocation 2030 - 31

PL3, PL11Pedestrian Bridge Footbridge at Nine Elms

Phase 1

Phase 2

£500,000

£1,500,000
£9,200,000

£9,200,000

2032
WBC, TfL, and 
Private Sector

TfL grant and Community Infrastructure Levy

£360,000

£1,100,000
Phase 3

Phase 4

£11,930,000

£11,930,000

Produced September 2016 - Reasonable estimates at the time of production are included in this report where information is not available



2019/20

2019/20

2020/21

2021/22

2022/23

2018/19

2019/20

2020/21

2018/19

2019/20

2020/21

2018/19

2019/20

2020/21

2018/19

2019/20

2020/21

Secondary Schools

Department for Education (DfE), 
contributions from existing planning 

agreements and Community Infrastructure 
Levy

In July 2010 the Secretary of 
State cancelled the national 

BSF programme. However the 
Council secured funding for 

the two sample school 
projects.            Future 

secondary school expansions 
are likely to be progressed in 
conjunction with Education 

Funding Agency initiatives (in 
view of existing schools' status 
as academies)  or where new 

schools need to be established.

Current projections show that the increase in capacity provided 
by the schemes detailed below should be sufficient to meet 

demand until around 2021/22.

- The conversion of the former Battersea Park School to Harris 
Academy Battersea increasing from 5 to 6 FE from September 

2014, and a further 2FE expansion by conversion of the 
Culvert House block on the school site.

- Burntwood School will accept a further 1FE by September 
2020/21  taking the admissions numbers to 10.5 FE.

- St. John Bosco Roman Catholic school increased to 7FE from 
September 2015 after opening on its new site in 2011 at 4FE.  
Project delays have meant that the work on the St John Bosco 

School has been delayed, payment for this work has been made 
in 2015/16 (CIL Income Report 2014/15).

- Works to complete the refurbishment and fitting-out of the 
remaining (currently surplus accommodation) in the main 

teaching block at ARK Putney Academy to add 2FE of extra 
capacity (following completion of the main refurbishment 
project and construction of the new sports hall in February 

2016).                            
- a 1FE expansion of Graveney, (initially from September 2016 
using existing accommodation) extended across all age groups 

- a 1FE expansion of St. Cecilia's from September 2018.          
The redevelopment of Southfields Academy is now practically 

complete.
Beyond 2020/21, further growth in demand for secondary 

school places will require a new secondary school to be added 
Regular reviews are carried out assessing the future demand 

and delivery of primary and secondary school provision.

EDUCATION

Support the provision and/or improvement of facilities and school premises and promote the provision of infrastructure to meet identified demand for school places.

Title Description Phase Start Date
Total Cost (if 

known)
Wandsworth CIL 

Contribution
Delivery 

Timescale
Delivery Agency Funding Arrangements Any other comments Progress

Related Core 
Strategy Policy

Possible construction of a new 6FE 
secondary school at Wider Wandsworth 

Area  

Land Acquisition £28,000,000.00 £28,000,000

20230

Phase 3 £20,400,000.00 0

IS6

Phase 1 £600,000.00 £600,000.00

Phase 2 £3,000,000.00

Phase 4 £6,000,000.00 0

£250,000.00

Increase the number of FE to 7 at St. 
John Bosco Roman Catholic

2013/14 £620,000.00 £620,000.00 2015

Increase the number of FE at St. Cecilia's  

Phase 1 £200,000.00 £100,000.00

2021Phase 2 £1,300,000.00 £650,000.00

Phase 3 £500,000.00

Increase the number of FE at Graveney  

Phase 1 £200,000.00 £100,000.00

2021Phase 2 £1,300,000.00 £650,000.00

Phase 3 £500,000.00 £250,000.00

Increase the number of FE of Harris 
Academy from 5FE to 6FE

Phase 1 £250,000.00 £125,000.00

2021Phase 2 £1,625,000.00 £812,500.00

Phase 3 £625,000.00 £312,000.00

Redevelopment of the ARK Putney 
Academy

Phase 1 £350,000.00 £175,000.00

2021Phase 2 £2,275,000.00 £1,137,500.00

Phase 3 £875,000.00 £437,500.00

WBC/Education 
Funding Agency

Wider Wandsworth Area

Produced September 2016 - Reasonable estimates at the time of production are included in this report where information is not available



2017/18

2018/19

2019/20

2020/21

2020/21

2021/22

2022/23

2023/24

2018/19

2018/19

2019/20

2020/21

2021/22

Delivery 
Timescale

Delivery Agency Funding Arrangements Any other comments Progress
Related Core 

Strategy Policy
Title Description Phase Start Date

Total Cost (if 
known)

Wandsworth CIL 
Contribution

Primary Schools
WBC/Education 
Funding Agency

Primary Capital Programme/ Targeted 
Capital Funding (DfE), WBC

Capital Programme, Locally Controlled 
Voluntary Aided Programme, contributions 

from existing planning agreements and 
Community Infrastructure Levy

A number of expansion schemes creating an additional 270 (7 
FE) permanent primary school places are being implemented 
for opening from September 2015 and 2016 (listed below).  

These schemes are expected to enable the provision of places 
within the borough to keep pace with demand in the short and 

medium term. 

- Floreat Academy Wandsworth - a new 2FE (420 places) 
Academy Primary School on the site of the former Atheldene 

Centre on Garratt Lane (Floreat Wandsworth) opened from 
September 2015.

- Oasis Academy Putney - a new 2FE (420 places) primary 
academy to open in the Thamesfield Ward (PA8) from 

September 2016.
- Penwortham expanding from 2FE to 3FE

- Hillbrook (Tooting Ward) expanding from 3FE to 4FE 
- Gatton (Graveney Ward) expanding from 2FE to 3FE 

- Allfarthing Primary School (Fairfield Ward) – expanding 
temporarily from 2FE to 3FE from September 2015.

- The Mosaic Jewish Free School moved to its permanent site 
off Roehampton Lane in September 2015 expanding from 1FE 

to 2FE.  The school draws half of its pupils from the local 
community and half from the Jewish community across 

London.

Additional primary school capacity in the Nine 
Elms/Queenstown area will be provided by St. Marys RC 

Primary School expanding to 2FE from September 2017 as part 
of the Battersea park East development (2014/4665), and the 

expansion of St. George’s CE Primary School by IFE by 
2020/21.  Opening of the new primary school on the Parkside 

site in Plot C at 2FE is now planned from 2022/23, with a 
potential 2FE further expansion from 2023/24 on the adjacent 

Ponton Road site.   Additionally the council has a site reserved 
for a new 2FE primary school as part of the planned 
development of the former Springfield Hospital site.

Regular reviews are carried out assessing the future demand 
and delivery of primary and secondary school provision.

IS6

2020

£100,000.00

Phase 2 £1,250,000.00 £1,250,000.00

Phase 3 £3,150,000.00 £3,150,000.00

Phase 4 £500,000.00 £500,000.00

Construction of a new 2FE primary 
school as part of the planned 

development of the former Springfield 
Hospital site.

Phase 1 £240,000.00 £240,000.00

Increase the number of FE at St. George's

Phase 1 £100,000.00

2024

Phase 2 £1,200,000.00 £1,200,000.00

Phase 3 £8,160,000.00 £8,160,000.00

Phase 4 £2,400,000.00 £2,400,000.00

Delivery Agency Funding Arrangements

EDUCATION

Support the provision and/or improvement of facilities and school premises and promote the provision of infrastructure to meet identified demand for school places.

Description Phase
Wandsworth CIL 

Contribution
Delivery 

Timescale

2022

Phase 1

£16,250,000.00 £16,250,000.00

Any other comments Progress
Related Core 

Strategy Policy

TOTAL £85,620,000 £51,219,500

Nine Elms Area

Title Start Date
Total Cost (if 

known)

Possible construction of a new 4FE 
primary school at Nine Elms 

Land Acquisition £25,000,000.00 £25,000,000.00

£2,000,000.00

Primary Schools
WBC/Education 
Funding Agency

Primary Capital Programme/ Targeted 
Capital Funding (DfE), WBC

Capital Programme, Locally Controlled 
Voluntary Aided Programme, existing 
planning agreements and Community 

Infrastructure Levy

£500,000.00 £500,000.00

Phase 2 £6,250,000.00 £6,250,000.00

Phase 3

In the longer term the main area of pressure is in the 
Queenstown ward as a result of the regeneration of the Nine 

Elms area and the council has secured a site for a new school 
in the area.

IS6

TOTAL £50,000,000 £50,000,000

Phase 4 £2,000,000.00

Produced September 2016 - Reasonable estimates at the time of production are included in this report where information is not available



* Because of the availability of the data at that time, these figures are rough estimations based on broad assumptions taking into 
account the worst case scenario. Therefore, there are subject to further scrutiny.    

Funding Arrangements Any other comments ProgressPhase Start Date
Total Cost (if 

known)
Wandsworth CIL 

Contribution
Delivery 

Timescale
Delivery Agency

Improved health provision

Provision of  new and improved health 
care facilities including:

Awaiting 
Information

NHS including: 
Wandsworth Clinical 

Commissioning 
Group, South West 

London and St 
George’s Mental 

Health NHS Trust, St 
George’s Healthcare 

NHS Trust.

Title Description

Related Core 
Strategy Policy

Space for new GP practices and primary health care centres 
secured as part of the planning permissions at Battersea Power 

Station (2009/3575) and New Covent Garden Market 
(2011/4664). Ongoing work identifying detailed healthcare 

requirements and delivery.

New mental health facilities to be provided as part of the 
redevelopment of Springfield Hospital site (2010/3703)

St George’s Hospital has shared proposals to develop one 
wing of the Tooting site into a specialist women and children’s 

hospital.

CCG is undertaking a review of the site and current 
commissioning arrangements for Queen Mary Hospital at 
Roehampton. They will be working with their partners to 

develop a range of strategic options that will optimise both 
development of commissioner plans and utilisation of the site 
to ensure future sustainability. Wider estate requirements are 

being considered as part of the transforming community 
services programme to ensure equitable access to services 

across Wandsworth localities’.

A Joint Strategic Needs Assessment was agreed in 2011 and a 
Joint Health and Wellbeing Strategy, setting out priorities for 

addressing the needs identified through the JSNA.

PL11, IS6

Support the provision and/or improvement of facilities for community services, promote the provision of infrastructure. 

Nine Elms Area

Funding Arrangements Any other commentsStart Date

i) Redevelopment of facilities at Queen 
Mary Hospital

HEALTH

Support the provision and/or improvement of facilities for community services, promote the provision of infrastructure. 

Title Description Phase
Total Cost (if 

known)
Wandsworth CIL 

Contribution
Delivery 

Timescale
Delivery Agency Progress

2016/17

2017/18

Awaiting Information
Awaiting 

Information
£20,000,000* £12,500,000*

NHS, contributions from existing planning 
agreements and Community Infrastructure 

Levy

Awaiting 
Information

£10,000,000* £6,250,000*

£10,000,000* £6,250,000*
Awaiting 

Information

ii) Redevelopment of mental health 
facilities at Springfield University 

Hospital
£80,000,000* £55,000,000* 2018/19

Improvements to localised healthcare 
(doctors’ surgeries) including facilities to 

be provided in major developments
Awaiting Information

Awaiting 
Information

Awaiting 
Information

HEALTH

Wider Wandsworth Area

TOTAL £120,000,000* £80,000,000*

Increase Primary and Social Care 
capacity on Localities

Awaiting Information

NHS, contributions from existing planning 
agreements and Community Infrastructure 

Levy
Awaiting Information

Awaiting 
Information

£18,800,000 £4,500,000
Awaiting 

Information

NHS including: 
Wandsworth Clinical 

Commissioning 
Group, South West 

London and St 
George’s Mental 

Health NHS Trust, St 
George’s Healthcare 

NHS Trust.

TOTAL £18,800,000 £4,500,000

Paper to September 2015 Board. Business Case moved to 
2016. Potential capital requirements of £35.6m cross Borough - 

likely to change funding allocation.
PL11, IS6Improved health provision

Related Core 
Strategy Policy

Provision of  new and improved health 
primary care facilities to support the 

development of Nine Elms

2018/19

Awaiting Information

Awaiting Information

Awaiting Information

Produced September 2016 - Reasonable estimates at the time of production are included in this report where information is not available



* Because of the availability of the data at that time, these figures are rough estimations based on broad assumptions taking into 
account the worst case scenario. Therefore, there are subject to further scrutiny.    

Wider Wandsworth Area

PL10

PL10

TOTAL £11,000,000* £7,500,000*

OPEN SPACE

Protect and enhance the open space network, the existing facilities and the biodiversity. New public open spaces and facilities are provided to meet the needs of the growing population.

Title Description Phase Start Date
Total Cost (if 

known)
Wandsworth CIL 

Contribution
Delivery 

Timescale
Delivery Agency Funding Arrangements Any other comments Progress

Related Core 
Strategy Policy

Public Open Space

Improvements to York Gardens as part of 
Winstanley/York Road Estate 

regeneration
Awaiting Information

Awaiting 
Information

£300,000* Ongoing
Provision through 

inclusion in planning 
application

Contributions from existing planning 
agreements and Community Infrastructure 

Levy

At 31st  March 2014 there was approximately 11 hectares of 
additional public open space secured on schemes with planning 

permission yet to be developed. 

This also includes public open space to be provided as part of 
the Ram Brewery development, including environmental 

enhancements to the River Wandle.

£200,000* PL4

Creating 4 pocket parks at the wider area 
of Wandsworth

Awaiting Information
Awaiting 

Information
£2,000,000* £1,400,000*

Awaiting 
Information

Awaiting Information Awaiting Information Awaiting Information Awaiting Information PL4

Causeway Island conversion to form a 
pocket park

Phase 3 (of the Ram Brewery 
Development)

2025/26 £400,000* £250,000*
Awaiting 

Information
Awaiting Information Awaiting Information Awaiting Information Awaiting Information

Extension of King George's Park as part 
of Knaresborough Drive private 

development
Awaiting Information

Awaiting 
Information

£400,000* £250,000*
Awaiting 

Information
Awaiting Information Awaiting Information Awaiting Information Awaiting Information

Improvements on Garratt Lane Burial 
Ground

Awaiting Information
Awaiting 

Information
£300,000* £200,000*

Awaiting 
Information

Awaiting Information Awaiting Information Awaiting Information Awaiting Information PL12

Creating a public open space at 
Springfield development site

Awaiting Information
Awaiting 

Information
£400,000* £250,000*

Awaiting 
Information

Awaiting Information Awaiting Information Awaiting Information Awaiting Information PL4

Provision of a linear park and secure 
regeneration, including environmental 

improvements and better transport links 
to, and along the Wandle Valley within 

the town centre and Wandle Delta.

Awaiting Information
Awaiting 

Information
£500,000* £300,000* TBC 2017

Wandle Valley 
Regional Park 

Steering Group, TfL, 
WBC and developers

Contributions through planning agreements. 
TfL grant

Removal of the half tide weir proposed as an environmental 
habitat improvement as part of the Thames Tideway Tunnel 

proposals.

Work has commenced on the Ram Brewery site which is 
expected to provide around 2.3 hectares of public open space 

and open up the river walk.

Continued liaison with key stakeholders.

PL4, PL10

Provision of a new park side promenade, 
providing a pedestrian priority access 
between King George’s park and the 

Southside shopping centre.

Awaiting Information
Awaiting 

Information
£400,000* £250,000*

Awaiting 
Information

TfL, WBC and 
developers

TfL grant, planning agreements and 
Community Infrastructure Levy 

Some enhancements secured via Cockpen House planning 
application.

PL12

During 2013/14 approximately 12,400m2 of D1 and 1,100 D2 
floorspace has been completed in the borough.

A further 47,600 m2 of D1 and 25,500m2 D2 floorspace (net) 
has been identified in the planning pipeline at 31st  March 

2014.

A significant amount of community space has been secured as 
part of the outline permission on Battersea Power Station and 

the other sites in Nine Elms Vauxhall.

IS6
Improved social and 

community infrastructure

Enlargement and renovation of Putney 
Leisure Centre

Awaiting Information
Awaiting 

Information
£2,000,000* £1,400,000*

Battersea Sports Centre Area Awaiting Information £1,000,000*

Creating meeting links across Earsfield Awaiting Information
Awaiting 

Information
£500,000* £300,000*

Awaiting 
Information

£1,500,000*

Upgrading existing facilities to provide 
more floorspace per habitant 

Awaiting Information
Awaiting 

Information
£1,000,000* £750,000*

Ongoing maintenance and provision of 
sports facilities at Springfield 

development site
Awaiting Information

Awaiting 
Information

£1,000,000* £750,000*

Improving accessibility and connectivity 
of the Old Burial Ground at Upper 

Richmond Road
Awaiting Information

Awaiting 
Information £300,000* £200,000*

Ongoing

WBC and other 
agencies and 

charities providing 
these services.

WBC and other agency funding, through 
existing planning agreements where 

appropriate and Community Infrastructure 
Levy.

Produced September 2016 - Reasonable estimates at the time of production are included in this report where information is not available



£1,639,200

£1,639,200

£7,095,201

£327,840

£327,840

Support for comprehensive regeneration and development. 

Title Description

£1,419,040

Phase 1

Phase 2

Phase 3

2017/18

2018/19

2019/20

TOTAL £10,373,601 £2,074,720

Ongoing
Provision through 

inclusion in planning 
application

Contributions from existing planning 
agreements and Community Infrastructure 

Levy

Provision of a new Linear Park in Nine 
Elms

Wandsworth CIL 
Contribution

Delivery 
Timescale

Delivery Agency Funding Arrangements Any other comments Progress
Related Core 

Strategy Policy

Wider Wandsworth Area

TOTAL

Public Open Space

Nine Elms Area

Title Description Phase Start Date
Total Cost (if 

known)

The Nine Elms Linear Park is 
a key element of the  public 
realm strategy for Nine Elms 

Vauxhall.

Approx. 3 hectares relate to sites in Nine Elms Vauxhall.  The 
3 hectares excludes additional open space on the Battersea 
Power Station site, the details and exact quantum are to be 

secured as part of the detailed submissions for each phase of 
the development).

PL4, PL11

OPEN SPACE

Protect and enhance the open space network, the existing facilities and the biodiversity. New public open spaces and facilities are provided to meet the needs of the growing population.

ROEHAMPTON

Phase Start Date
Total Cost (if 

known)
Wandsworth CIL 

Contribution
Delivery 

Timescale
Delivery Agency Funding Arrangements Any other comments Progress

Related Core 
Strategy Policy

Comprehensive regeneration of 
Roehampton

Improved housing, new business 
floorspace, new and improved shops, new 

library, new community facilities and 
environmental improvements.

N/A 2018 £350,000,000 £0 2018-2029
WBC and public and 

private sector 
partners

WBC, public and private sector partners 
Section 106 agreements.

Wider review of regeneration potential in Roehampton area 
being progressed by Economic Development Office. The Alton 
Area Masterplan has been approved and will be taken forward 

in a Supplementary Planning Document. 

A procurement for a developer partner using the London 
development panel has commenced appointed to 2017.

PL15, IS6

£350,000,000 £0

Produced September 2016 - Reasonable estimates at the time of production are included in this report where information is not available



2015/16
2016/17
2017/18

Awaiting 
Information

Awaiting 
Information
Awaiting 

Information

TOTAL £58,340,000 £940,000

Nine Elms Area

UTILITIES

Start Date
Total Cost (if 

known)
Wandsworth CIL 

Contribution
Delivery 

Timescale
Delivery Agency Funding Arrangements Any other comments Progress

Related Core 
Strategy Policy

Utilities

Strategic planning and coordination 
Phase 1 £600,000.00 £600,000.00 Awaiting 

Information
Nine Elms Delivery 

Team
see Duty to Co-operate 

Statement
Awaiting Information

UKPN have identified a site for the new primary substation at 
26 Stewarts Road, and are progressing detailed designs, 

seeking to secure planning permission by March 2017, and 
commencing construction thereafter, with full power on during 

2019/20.

Awaiting Information

Phase 2 £170,000.00 £170,000.00
Phase 3 £170,000.00 £170,000.00

Awaiting 
Information

£40,000,000
Awaiting 

Information

Awaiting Information Awaiting Information

Awaiting InformationSurface Water Network Awaiting Information
Awaiting 

Information
£14,000,000

Improve existing and support new utilities infrastructure

Title

Thames Water

Description

PL11

Energy masterplan Awaiting Information Awaiting Information Awaiting Information
Awaiting 

Information
Awaiting Information

Subsequent to the ARUP Integrated Water Management 
Strategy Thames Water secured £14m for upgrades to the 

pumping station at Ponton Road and the construction of a new 
surface water network. Capital works are due to commence 

July 2017, completing later that year.

PL11

Awaiting Information

Awaiting Information Awaiting Information Awaiting Information IS2

IS2

Awaiting Information Awaiting Information PL11Awaiting Information

BPS CCHP plant Awaiting Information Awaiting Information Awaiting Information
Awaiting 

Information

District heating network Awaiting Information
Awaiting 

Information
£3,400,000 Awaiting Information

Modernisation of cringle dock Awaiting Information Awaiting Information Awaiting Information
Awaiting 

Information

Awaiting 
Information

PL9Awaiting Information WRWA/BPSDC

Awaiting Information UKPN

An assessment of the utility 
requirements for the area has 
indicated an urgent need to 

upgrade the electrical 
infrastructure for the area, 

including the provision of a 
new primary

Awaiting Information

Awaiting Information

IS2Awaiting Information

Awaiting 
Information

Awaiting Information

Awaiting Information Engie Awaiting Information

The District Heating Energy masterplan and subsequent 
commercialisation strategy were completed informing the 

procurement and pending delivery of the Embassy Quarter District 
Heating Network

Awaiting Information BPSDC/SSE Awaiting Information

Awaiting InformationLand for Primary electricity sub-station Awaiting Information
Awaiting 

Information
Awaiting Information Awaiting Information

Phase

Primary Electricity Substation Awaiting Information
Awaiting 

Information

Produced September 2016 - Reasonable estimates at the time of production are included in this report where information is not available



2017/18

2019/20
2028/29

2024/25

2024/25

£1,000,000.00

£1,056,650.00
£723,434.00

£1,028,325.00

£1,000,000.00

£1,056,650.00
£723,434.00

£1,028,325.00Construction Phase

TOTAL £3,808,409 £3,808,409

Approach to be determined by Local Authority IS6Community Infrastructure LevyCommunity Centre

Delivery Agency Funding Arrangements Any other comments Progress
Related Core 

Strategy Policy

Provision of a new community centre in 
the Nine Elms area

Land Acquisition Phase 1

Land Acquisition Phase 2
Land Acquisition Phase 3

Description
Wandsworth CIL 

Contribution
Delivery 

Timescale

Wider Wandsworth Area

TOTAL £1,500,000 £0

Phase Start Date
Total Cost (if 

known)

TOTAL £4,200,000,000 £0

Wider Wandsworth and Nine Elms Areas

Delivery Agency

£0

COMMUNITY SERVICES AND INFRASTRUCTURE

Support the provision and/or improvement of facilities for community services, promote the provision of infrastructure. 

Title Description Phase Start Date
Total Cost (if 

known)
Wandsworth CIL 

Contribution
Delivery 

Timescale

IS6

Funding Arrangements Any other comments Progress
Related Core 

Strategy Policy

Thames Tideway Sewer 
Tunnel Scheme

Construction a wastewater storage and 
transfer tunnel (known as the Thames 

Tideway Tunnel) including connection of 
the combined sewer overflows in the 

borough.

N/A 2016 £4,200,000,000

Delivery Agency

By 2022

Thames Water 
Utilities Ltd, 

Tideway (Bazalgette 
Tunnel Ltd).

The development, planning and procurement 
of the project, together with the design and 
delivery of the projects enabling works was 
funded by Thames Water Utilities Limited 
under its regulatory funding arrangements. 

The new utility licensed to deliver the 
project, Bazalgette Tunnel Limited, was 
funded by shareholder equity from its 

shareholders (a consortium comprised of 
Allianz, Amber Infrastructure, Dalmore 

Capital and DIF) who will provide £1.274b 
worth of equity and shareholders’ loans, and 
the rest will be funded through a combination 
of: debt raised in the capital markets, a loan 
from European Investment Bank (EIB), and 

revenue collected by Thames Water Utilities 
Limited from its waste water customers on its 

behalf.

The SoS issued the approved Development Consent Order in 
September 2014. Enabling works have commenced at a 

number of sites and main construction works have commenced 
at main tunnel drive sites.

     

COMMUNITY SERVICES AND INFRASTRUCTURE

Support the provision and/or improvement of facilities for community services, promote the provision of infrastructure. 

Nine Elms Area

Title

£0

Phase Start Date
Total Cost (if 

known)
Wandsworth CIL 

Contribution
Delivery 

Timescale

By 2017/18 IS6

Funding Arrangements Any other comments Progress
Related Core 

Strategy Policy

Pump House Gallery 
expansion

Listed building expansion to provide 
additional space to facilitate income 
generation and full disabled access.

2016/17 £1,500,000

CULTURE AND ARTS

Support culture and arts infrastructure

Title Description

Capital bid, external fundraising, planning 
agreements and Community Infrastructure 

Levy

An initial feasibility was carried out in 2015 and a costing is in 
place.
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