

**Appendix 1 to Paper No. 15-314**

Key Event	Indicative Date
<b>Stage 1 – PQQ ( Completed)</b>	
OJEU Notice published and PQQ made available	4 December 2015 (Week 0)
Return of PQQ (minimum 30 days)	Week 5
Notification of long listed Bidders and deselected applicants	Week 7
<b>Stage 2 – Outline Solutions</b> 4 – 6 Bidders	
Initial Briefing session	Week 8
Invitation to submit online solutions (ISOS) to long listed bidders	Week 8
Outline solutions clarification deadline	Week 11
Submission of outline solutions	Week 12
Evaluation of outline solutions	Week 12 – Week 16
Notification of shortlisted bidders and deselected long listed bidders	Week 16
<b>Stage 3 – Detailed solutions</b> 3 bidders The timetable for this part of the procurement remains provisional	
Invitation to submit detailed solutions to shortlisted bidders	Week 17
Dialogue meetings	Week 17 – Week 29
Closure of dialogue	Week 29
<b>Stage 4 – Final Tenders</b> Preferred bidder selection The timetable for this part of the procurement remains provisional	
Invitation to submit final tenders	Week 29
Submission of final tenders	Week 33
Evaluation	Week 33 – Week 39
HROSC	Week 41
Executive	Week 42
Notification of intention to award and standstill period (10 calendar days)	Week 44
Publication of Contract Award Notice (must be submitted to the OJEU within 48 days of contract award)	Week 44